
1890 BORDEAUX CHATEAU - RECONSTRUCTION NOTES

•	 Time to build: 9352 Man Hours, 6-1/2 months to complete 4 finished facades
•	 How many people: 8
•	 Includes: 2 Master Stone Cutters and 6 Stone Masons
•	 Equipment: 2 Cranes
•	 Rhythm of Construction: 4 days to 1 week per row A - Z and I -VIl (rows listed on CAD)
•	 Import from France: approximately 40 Containers of Stone 
•	 Includes: All of the Chaux (Lime) to build the Chateau stone Facades
•	 Purchase from USA: Native Riverbed Sand #2 - which has a round texture - not jagged
•	 We will supply a plan of exactly how the pallets need to be placed for each row of construction
•	 We will mix the pigment for the joints (if needed)
•	 Estimated Cost to build the 4 stone Facades: See Reconstruction Estimate PDF
•	 The Seller confirms that all the stonework (i.e., pieces which in the aggregate collectively comprise 	
	 the Item) has been carefully cataloged, photographed, illustrated, and uploaded into a CAD program
	 (computer-aided design) program (the “Documentation”).
•	 The Buyer acknowledges and agrees that normal wear and tear and minor damage to the component 	
	 pieces of the Item is to be expected, since the pieces have been in-situ for about a century. 
•	 The Seller is providing without charge to the Buyer, two additional containers of stone.

Artist illustrations above show the Château if reassembled as originally built

The Chateau stones are ready for export (near Bordeaux, France)
All pallets are audited and documented with CAD. A visit to the warehouse is by appointment.
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Use this link to return to the Bordeaux Chateau Presentation
https://issuu.com/alisannewonderland/docs/chateau_-_your_next_passion_project?fr=sZDAxYTYxMTY0OTU 


